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Executive Summary 

 

1. Each Local Planning Authority is required by the 2004 Planning and 

Compulsory Purchase Act 2004, to undertake regular reviews of the Local 

Development Plan (LDP) at intervals no longer than 4 years from the time when 

it was adopted. This is to ensure that there is a regular and comprehensive 

assessment of whether the plan remains up to date or whether changes are 

needed.  

2. The Pembrokeshire Coast National Park LDP 2 was adopted in September 

2020. A full review was commenced in September 2024, the results of which 

are published in the LDP 2 Review Report (March 2025). The Review Report 

concluded that a full revision to LDP 2 was required.  

3. The first stage in the preparation of the replacement LDP 3 is the production 

of a Delivery Agreement.  The Town and Country Planning (Local Development 

Plan) (Wales) Regulations 2005 (as amended) prescribe the Delivery 

Agreement must contain: 

• a timetable of key stages of Plan preparation (Chapter 2), and 

• the Community Involvement Scheme (CIS), setting out how and when 

stakeholders and the community will be engaged and involved in the 

plan making process (Chapter 3). 

4.This Delivery Agreement also provides details on the Sustainability Appraisal, 

incorporating the Strategic Environmental Assessment for the Plan, the 

Habitats Regulation Assessment, and other impact assessments which will 

include: Equalities, Welsh language and Health (Chapter 1).  

5. It is a statement of the Authority’s commitment to prepare a replacement LDP 

3. Welsh Government guidance in The Development Plans Manual1 describes 

the Delivery Agreement as “an essential project management tool” (paragraph 

3.15).   

6. The draft Delivery Agreement was subject to public consultation for an eight 

week period from 19 May to 14 July 2025.  A report of consultation on the 

Delivery Agreement’s preparation is available on the Authority’s website.   

7. The Delivery Agreement was approved by the National Park Authority on 10 

September 2025.  Welsh Government agreed the Delivery Agreement on 3 

October 2025.  A revision was made to the timescale for the LDP 3 covering 

the period 1 April 2025 to 31 March 2040 to align with the annual monitoring 

 

1 development-plans-manual-edition-3-march-2020.pdf 

https://www.gov.wales/sites/default/files/publications/2020-03/development-plans-manual-edition-3-march-2020.pdf
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cycles and consequential amendments were made to the Delivery Agreement.  

The Delivery Agreement, version 2, was approved by the National Park 

Authority on 17 December 2025 and agreed by the Welsh Government on 17 

December 2025.    

8. The timetable for the Local Development Plan 3 contains definitive stages 

and indicative stages.  Indicative stages are those listed below following 

Deposit Stage.  This will be converted into firm dates prior to submission of the 

Local Development Plan.  

9. The key stages are set out in the table below: 
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Definitive stages: 

Stage Timescale Consultation period 

Review Report  March 2025 10 January to 21 February 
2025 

Delivery Agreement  April to October 2025 19 May to 14 July 2025  

Pre-Deposit 
participation 

November 2025 to 
October 2026  

Call for candidate sites: 
January 2026 to March/ April 
2026   
 
Sustainability Appraisal (SA) 
incorporating Strategic 
Environmental Assessment 
(SEA) Scoping Report 
January 2026 to February 
2026 

Preferred Strategy  November 2026 to 
June 2027 

January to March 2027 

Deposit  July 2027 to 
September 2028 

March to May 2028 

Indicative stages: 

Submission to Welsh 
Government 

October 2028  Not applicable 

Examination October 2028 to 
September 2029.  
Hearing Sessions 
anticipated February/ 
March 2029 

 

Adoption November 2029 Not applicable 

10. The Authority has followed the Welsh Government’s guidance by estimating 

a timetable of approximately four years for the preparation of the replacement 

LDP.  

11. The aim of engaging stakeholders in the preparation of LDP 3 is to gain 

consensus on the best way forward for the future of the National Park. 

12. The Community Involvement Scheme sets out the principles, methods of 

engagement and proposals for feedback.   

13. Proposals for monitoring progress for the Replacement Plan and the 

Delivery Agreement are also set out.   
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1. Introduction 

1.1 Background  

1.1.1 Each Local Planning Authority is required by The Planning and 

Compulsory Purchase Act 2004, to prepare a Local Development Plan (LDP) 

for their area to set out the strategy and policy framework for development and 

use of land.   

1.1.2 The Pembrokeshire Coast National Park’s replacement Local 

Development Plan 2 (LDP 2) was adopted on 30 September 2020.  An up-to-

date development plan is an essential part of the plan-led system in Wales. In 

accordance with legislative requirements 2 , the Authority is required to 

undertake a full review of the adopted LDP 2 no longer than four years from 

adoption of the plan.  This is to ensure there is a regular and comprehensive 

assessment of whether the plan remains up to date or whether changes are 

needed.  

1.1.3 In accordance with this requirement, the Authority commenced a full 

review of the adopted LDP 2 in September 2024.  The results of the review are 

presented in a Review Report which was available for consultation from 10 

January to 21 February 2025 and was approved by the National Park Authority 

on 26 March 2025. The Review Report was submitted to the Welsh 

Government on 28 March 2025.  

1.1.4 The Review Report (March 2025) considers the contextual, legislative and 

policy changes that have taken place since adoption of LDP 2 and examines 

the performance of the plan in terms of how well the policies have delivered the 

plan’s vision, aims and strategy. The Review Report concluded that a full 

revision to the plan should be undertaken. The first stage in the preparation of 

the replacement LDP 3 is the production of a Delivery Agreement. The adopted 

LDP 2 will remain the extant plan until replaced by an adopted LDP 3. 

What is the Delivery Agreement? 

1.1.5 The Delivery Agreement is a statutory requirement, marking the formal 

start of the plan revision process. The Town and Country Planning (Local 

Development Plan) (Wales) Regulations 2005 (as amended) prescribe the 

Delivery Agreement must contain: 

• a timetable of key stages of Plan preparation (Chapter 2), and  

 

2 The Planning and Compulsory Purchase Act 2004 (Section 69(1) and The Town and Country Planning (Local 

Development Plan) (Wales) Regulations 2005 (as amended in 2015), Regulation 41 (1) 
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• the Community Involvement Scheme (CIS), detailing how and 

when stakeholders and the community will be engaged and 

involved in the plan making process (Chapter 3). 

1.1.6 The Delivery Agreement is an essential project management tool to guide 

the preparation of LDP 3 and is statement of commitment by the Authority to 

prepare the plan.  

1.1.7 Local Development Plan 3 will be evaluated for sustainability and how it 

is likely to impact on the environment. This information will be set out in the 

Sustainability Appraisal.  The Sustainability Appraisal (SA) will incorporate the 

Strategic Environmental Assessment (SEA).  The Authority is also required to 

prepare a Habitats Regulation Assessment, and other impact assessments 

which includes Equalities, Welsh language and Health (Chapter 1).   

Opportunities to comment on these processes and documents will also be 

provided.  

1.1.8 The Delivery Agreement has been prepared in accordance with The Town 

and Country Planning (Local Development Plan) (Wales) Regulations 2005 (as 

amended in 2015) and Welsh Government’s guidance contained in the 

Development Plans Manual (edition 3, 2020).  

 

1.2 Preparation of LDP 3 

1.2.1 The planning system in Wales is development plan-led, which means that 

all planning decisions will be made in accordance with the development plan, 

unless material considerations indicate otherwise. 3   The development plan 

provides a degree of certainty about what kind of development will and will not 

be permitted in certain locations and provides the framework for rational and 

consistent decision making.  The development plan system in Wales is made 

up of three tiers with plans at national, regional and local levels: 

• National Plan:  Future Wales, the national plan 20404 

• Regional Plan:  The Corporate Joint Committee (CJC) for the South 

West Wales region is required to prepare a Strategic Development 

Plan (SDP).  Work has not yet formally commenced on the SDP and 

will take at least four years to prepare. The SDP is required to be in 

general conformity with Future Wales. 

 

3 The Planning and Compulsory Purchase Act 2004, Section 38(6)  

4 Future Wales: The National Plan 2040 | GOV.WALES 

https://www.gov.wales/future-wales-national-plan-2040-0
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• The Local Development Plan is prepared by a Local Planning 

Authority and is required to be in general conformity with Future 

Wales, and once adopted, the SDP.   

1.2.2 In addition to ensuring general conformity with the development plan 

hierarchy, the Authority will ensure legislation, national policy and guidance on 

the preparation of Local Development Plans  is adhered to:   

Legislation: 

• The Planning and Compulsory Purchase Act 2004 (as amended)  

• The Town and Country Planning (Local Development Plan) Wales 

Regulations 2005 (as amended in 2015)– (‘the LDP Regulations’)5 

National policy: 

• Planning Policy Wales (Edition 12) 2024 

• Technical Advice Notes, circulars and policy clarification letters 

Guidance: 

• Development Plans Manual (Edition 3) 2020 

• Local Development Plans Examinations – Procedure Guidance 2022 

(The Planning Inspectorate) 

• Local Development Plans Preparing for Submission – Guidance for 

Local Planning Authorities (2015) The Planning Inspectorate 

 

1.2.3 Planning Aid Wales and the Welsh Government have prepared an easy 

read community guide that explains the development plan system in Wales.  It 

explains how plans are prepared and how to engage in the process. 

Community-Development-Plans-Guide-English.pdf 

National Park purposes and duty 

1.2.4 National Park Authorities have two statutory purposes, set out in the 

Environment Act 1995: 

• to conserve and enhance the natural beauty, wildlife and cultural 

heritage of the National Park 

• to promote opportunities for public enjoyment and understanding 

of the special qualities of the National Park  

The National Park also has a statutory duty, that in performing these purposes 

to seek to foster the economic and social wellbeing of communities living within 

 

5 As amended, including by the Town and planning (Local Development Plan)(Wales)(Amendment) Regulations 2015 

(‘the 2015 Amendment Regulations’) 

https://planningaidwales.org.uk/wp-content/uploads/2022/05/Community-Development-Plans-Guide-English.pdf
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the National Park. The central role of this National Park Authority is to take the 

action needed to put into practice the purposes of National Parks.  

The Well-being of Future Generations (Wales) Act  

1.2.5 The Well-being of Future Generations Act 2015 aims to improve the 

social, economic, environmental and cultural well-being of Wales. The Act sets 

out seven well-being goals which all public bodies in Wales are required to 

achieve: 

 

Figure 1:  Diagram showing the seven well-being goals in Wales: A globally 

responsible Wales, a prosperous Wales, a resilient Wales, a healthier Wales, a 

more equal Wales, a Wales of cohesive communities, and a Wales of vibrant 

culture and thriving Welsh language (taken from Planning Policy Wales).  

 

1.2.6 The Well-being of Future Generations Act also identifies five ways of 

working for public bodies to achieve sustainable development. The Delivery 

Agreement aligns with the five ways of working as follows:  

Long term: The Delivery Agreement sets out the framework for preparing LDP 

3, which spans a 15 year period from 1 April 2025 to 31 March 2040. This 
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demonstrates a commitment to plan for the long term future for the National 

Park.  

 

Integration: The Delivery Agreement identifies legislative requirements and 

other plans and policies which the LDP is required to align and integrate with. 

This includes the National Park’s Partnership Plan and the Well-being Plan for 

Pembrokeshire.  The soundness of the LDP will be assessed by an 

independent Inspector, with one of the key tests being its consistency and 

alignment with other relevant plans.   

Involvement: The Community Involvement Scheme details how stakeholders, 

the public and key interest groups will be actively engaged throughout the plan 

making process. The Delivery Agreement promotes inclusive participation, 

offering a number of opportunities for communities to share their views and help 

to shape the LDP. Engagement will be facilitated through a variety of methods, 

including online platforms and in-person drop-in events (see Appendix 2).  

Appendix 4 lists a broad range of stakeholder and interest groups to ensure 

diverse representation across society.  

Collaboration: Collaborative measures will aim to ensure shared evidence 

bases, efficiency and consistency is embedded through the plan making 

process through:  

• Joint working with Pembrokeshire County Council, Cadw, Natural 

Resources Wales and other statutory bodies 

• Regional working with neighbouring authorities and across the south 

west Wales region 

• Partnerships with the Public Services Board, Pembrokeshire Planning 

Agents Forum, infrastructure providers, and others.  

Prevention: The Delivery Agreement provides proactive planning, timetabling 

and risk management (see Appendix 3) to prevent delays in plan making.  

1.2.7 It is a requirement of the Well-being of Future Generations Act for public 

service boards to prepare a Well-being Plan to set out how to improve the well-

being of people and communities, now and in the future. The preparation of 

LDP 3 will have regard to the latest Well-being Plan for Pembrokeshire (2023).  

Strategic Environmental Assessment and Sustainability Appraisal  

1.2.8 Sustainable development is at the heart of the development plan process.  

LDP 3 will be subject to a Sustainability Appraisal (SA), incorporating a 
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Strategic Environmental Assessment (SEA), which are both statutory 

requirements.6  

Sustainability Appraisal assesses the environmental, social and 

economic implications of the emerging plans’ strategies and policies. 7 

Strategic Environmental Assessment requires a rigorous assessment 

of the environmental, and to a lesser extent, social effects of the plans. 

This is intended to ensure environmental considerations are taken into 

account in the production of the plan.8 

1.2.9 The Sustainability Appraisal, incorporating the Strategic Environmental 

Assessment will be undertaken for LDP 3 as follows: 

A Scoping Report will describe the current economic, social, 

environmental and cultural well-being context and gather baseline data to 

identify and focus on the significant issues in the National Park. It will also 

review the relevant plans, policies, programmes and strategies at 

European, national, regional and local levels, indicating their implications 

for LDP 3. This will shape a set of sustainability objectives which will form 

the framework to assess the effects of the plan’s policies and proposals.  

The SA indicators used for LDP 2 will be revised and updated as 

necessary and a revised Sustainability Framework will be prepared.  The 

Scoping Report will be consulted on with Natural Resources Wales and 

Cadw for a minimum period of five weeks as part of the pre-deposit 

participation stage set out in the timetable and will be made available on 

the website during the consultation stage.  

An initial Sustainability Appraisal Report will be prepared to assess the 

plan options, spatial strategy and policies against the sustainability 

framework as established in the scoping report. This report will also 

explain how any harmful effects of LDP 3 can be avoided or offset, and 

how the beneficial effects can be maximised.  This will be available for 

consultation at the same time as the preferred strategy consultation and 

will be updated for consultation alongside the Deposit plan.  

 

6 European Directive 2001/42/EC and the Environmental Assessment of Plans and Programs (Wales) Regulations 

2004 and the Planning and Compulsory Purchase Act 2004 (as amended).  

7 Planning and Compulsory Purchase Act, 2004 

8 As required by Statutory Instrument 2004 No.1656 (W.170), The Environmental Assessment of Plans and 

Programmes (Wales) Regulations 2004 (http://www.opsi.gov.uk/legislation/wales/wsi2004/20041656e.htm); and 

Planning and Compulsory Purchase Act 2004, Section 62(6) and European Directive EU2001/42/EC 

(http://www.opsi.gov.uk/acts/acts2004/40005--g.htm#62) 

http://www.opsi.gov.uk/legislation/wales/wsi2004/20041656e.htm


 

 13 

The final Sustainability Appraisal Report will bring together the initial 

sustainability appraisal report and be updated for the Deposit Plan.  It will 

be further updated to take account of the recommendations made by the 

Planning Inspector. It will be published following receipt of the Inspector’s 

Report.  

A post adoption statement will be published following adoption of LDP 

3 explaining how sustainability considerations and the assessments, has 

been taken into account in the production of LDP 3. 

Welsh Language Impact Assessment  

1.2.10 Section 62 of the Planning and Compulsory Purchase Act 2004 (PCPA) 

requires a sustainability appraisal to include an assessment of the likely effects 

of the plan on the use of the Welsh language. Section 61 PCPA requires LPAs 

to keep under review the matters which may be expected to affect the 

development of their area or the planning of its development, including the 

extent to which the Welsh language is used in the area. Technical Advice Note 

20 ‘Planning and the Welsh Language’9 provides detailed advice as to how the 

sustainability appraisal should be used to assess the potential impact of the 

strategy, policies and allocations contained in the LDP on the Welsh language. 

Where evidence indicates a detrimental impact on the use of the Welsh 

language the LPA can assess whether the strategy should be amended, or 

mitigation measures should be identified.  

1.2.11 Alongside an assessment of the likely effects of the plan on the use of 

the Welsh language in the area through the SA, the Authority is required to 

comply with Welsh Language (Wales) Measure 2011 and the Welsh Language 

Standards Regulations (No.1) 2015 by considering all the effects of the LDP on 

the Welsh language. This will be set out in a Welsh Language Impact 

Assessment.  A statement will be included in the Deposit Plan on how the Welsh 

language has been considered and addressed within the development plan.  
  

 

9 Technical advice note (TAN) 20: planning and the Welsh language | GOV.WALES 

https://www.gov.wales/technical-advice-note-tan-20-planning-and-welsh-language
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Equalities Impact Assessment 

1.2.12 The Authority is required to screen the nine protected characteristic 

groups10 in the Equalities Act 2010 to identify and justify which characteristics 

the plan can influence.  Those characteristics which can be influenced will be 

integrated into the assessment framework; those that cannot be influenced will 

be screened out with justification. An assessment must be undertaken to 

assess the impact of plan policies and proposals on different population groups 

to ensure there is no discrimination and promote an equality of opportunity.   

 

Health Impact Assessment  

1.2.13 The Public Health (Wales) Act 2017 on physical and mental health and well-

being, requires a Health Impact Assessment (HIA) to be carried out by public 

bodies. The Welsh Government consulted on the proposed Health Impact 

Assessment regulations in December 2023 and final regulations are awaited. The 

Public Health (Wales) Act defines a HIA as “…an assessment of the likely effect, 

both in the short term and in the long term, of a proposed action or decision on the 

physical and mental health of the people of Wales or of some of the people of 

Wales.” 

1.2.14 The Authority will consider using the methodology set out in guidance 

produced by the Wales Health Impact Assessment Support Unit11 and undertake 

a rapid participatory HIA workshop to inform the Deposit Plan preparation with key 

stakeholders:  

a) Identify particular population groups who may be affected differentially by 

the policies in the Deposit Plan 

b) Consider the draft planning policies in relation to potential health impacts, 

both positive and negative, which could have an impact on the health and 

wellbeing of local people, and particularly the vulnerable groups identified 

c) Identify whether there are any potential ways to minimise any negative 

impacts and maximise positive impacts 

1.2.15 The findings will be presented in a Health Impact Assessment and 

recommended changes will be made to the plan to reduce risks to health and 

maximise the positive health outcomes.  

  

 

10 Age, disability, gender reassignment, marriage or civil partnership, pregnancy and maternity, race, religion or 

belief, sex, sexual orientation 

11 HIA-and-LDPs-Toolkit-E-final.pdf 

https://phwwhocc.co.uk/wp-content/uploads/2021/10/HIA-and-LDPs-Toolkit-E-final.pdf


 

 15 

Habitats Regulations Assessment 

1.2.16 A Habitats Regulation Assessment is a legal requirement for any plan or 

programme likely to have a significant impact on a Natura 2000 site, which, 

following Brexit is now referred to as the National Site Network site.12  The 

National Site Network includes Special Areas of Conservation (SAC) and 

Special Protection Areas (SPA). This assessment should identify the likely 

effects on the National Site Network, determine whether these effects are 

justifiable in a wider context, and identify any mitigation measures that must be 

taken. 

1.2.17 Habitats Regulations Assessment will follow a series of stages, as 

necessary: 

Stage 1: Screening for likely significant effect to determine whether LDP 

3 is likely to have significant effects on the protected site’s qualifying 

features and conservation objectives. If a significant effect cannot be ruled 

out, the HRA must continue to stage 2.  

Stage 2: Appropriate Assessment to assess the likely significant effects 

of the proposal on the integrity of the site either alone or in combination 

with other plans or projects. If potential adverse effects are identified the 

Appropriate Assessment will need to consider mitigation measures.  

Stage 3: Assessment of Alternatives and Stage 4: Imperative 

Reasons of Overriding Public Interest (IROPI) to consider if proposals 

that would have an adverse effect on a site as assessed in stage 2 can 

be modified or if there are alternative options.  If no suitable alternative 

exists, stage 4 would assess whether the proposal would qualify for an 

exemption under IROPI.   

1.2.18 The HRA will be prepared alongside the preparation of LDP 3 and will 

be published for comment at the preferred strategy and Deposit plan 

consultation stages.  

Revision Procedure and the Soundness Tests  

1.2.19 The LDP 2 Review Report (March 2025) summarises the main topic 

areas where the current Local Development Plan 2 is not considered to be 

performing, where it is out of date due to contextual changes and which parts 

of the plan therefore require revision. Based on the significance of the changes 

required, the Authority will produce a full replacement plan.  

 

12 Habitats Directive 92/43/EEC and The Conservation of Habitats and Species Regulations 2017 (as amended) 
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1.2.20 Local Development Plan 3 must meet the 3 tests of soundness outlined 

within the Development Plans Manual, Edition 3, 2020: 

▪ Does the Plan fit? (i.e. is it clear that the Plan is consistent with 

other Plans?) 

▪ Is the Plan appropriate? (i.e. is the Plan appropriate for the area 

in light of the evidence?) 

▪ Will the Plan deliver? (i.e. is it likely to be effective?) 

See Appendix 1 for further detail on the Soundness Tests and their application 

at Examination.  

1.3 Opportunities for joint and collaborative working  

1.3.1 The Development Plans Manual states that authorities should explore and 

explain the opportunities to prepare joint LDPs with neighbouring local planning 

authorities and increase cross-boundary working. This has been considered in 

the Review Report (chapter 5) and identifies that there is currently no 

opportunity to prepare a joint LDP as authorities are at different stages of LDP 

preparation as outlined below: 

• Pembrokeshire County Council consulted on a Re-Deposit Local 

Development Plan 2 in October to December 2024, with adoption of 

the plan timetabled for May 2026.  

• Carmarthenshire County Council is currently preparing its 

replacement Local Development Plan 2 and is at examination stage, 

with adoption of the plan anticipated in summer/autumn 2025.  

• At full Council in October 2021, Ceredigion County Council agreed a 

temporary, as yet unspecified length, pause for the replacement LDP 

to gather evidence and mitigation options regarding phosphate 

levels in the River Teifi Special Area of Conservation.  

1.3.2 There are opportunities to undertake collaborative working with other local 

planning authorities.  The National Park is a member of the South West Wales 

Corporate Joint Committee which has a statutory duty to prepare a Strategic 

Development Plan (SDP) for the region.  The SDP will cover strategic land use 

planning issues on a regional scale and once an SDP is adopted, it would inform 

the scale and location of growth for LDPs/ LDP Lites.  At present, there is no 

Delivery Agreement and timescale for preparing an SDP, however, the LDP 

revision process will be informed by joint working across the region on strategic 

planning issues.  

1.3.3 Officers will work closely with Pembrokeshire County Council (PCC) as 

the principal authority for housing, transport, education and waste in 



 

 17 

Pembrokeshire. The National Park will work closely with PCC in preparing the 

Local Housing Market Assessment and Gypsy and Traveller Accommodation 

Assessment., and with Authorities in the West Wales sub-region to ensure 

adequate future supplies of minerals. The National Park will seek to work 

collaboratively to commission joint evidence studies with neighbouring 

authorities and authorities on a regional basis to ensure a consistent approach 

and to make effective use of resources.  

1.4 Supplementary Planning Guidance   

1.4.1 LDP 3 will contain a range of policies to guide development and the use 

of land in the National Park and alongside Future Wales will provide the 

development plan for the determination of planning applications.  Guidance 

notes, briefs and other supplementary planning guidance may be produced to 

provide detail to the policies of the Local Development Plan. Supplementary 

Planning Guidance (SPG) does not form part of the LDP, however, these 

documents will be subject to public consultation and will require approval from 

the National Park Authority to be formally adopted.  Once adopted, SPG may 

form a material planning consideration in the determination of planning 

applications. Any SPG will be required to be consistent with the adopted LDP 

and cross reference the policies and proposals it supplements. For example, 

this can be on specific sites or cover topic areas such as affordable housing.  

1.4.2 The Authority has adopted a number of supplementary planning guidance 

documents covering a range of topics to add detail to policies in the adopted 

LDP 2.  SPG will be reviewed as part of the LDP 3 preparation process.  Likely 

areas where guidance will be produced or taken forward from the existing LDP 

will be identified at Preferred Strategy and Deposit stage.  

1.4.3 Consultation on guidance will be with target groups relevant to the matter 

being considered and will include relevant community councils.  There are a 

number of steps to be taken when preparing guidance: 

▪ Notice will be given in writing to the appropriate statutory consultees, 

targeted groups and known interested parties. 

▪ Paper copies of the document will be available for inspection at the 

Authority’s Offices in Pembroke Dock, during office hours.  

▪ Copies will be available to view or download on the Authority’s 

website. 

▪ A press release notifying publication of the draft guidance may be 

prepared. 

▪ The consultation will last six weeks. 

▪ All comments are public information. 
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▪ A report of consultation showing how the responses were dealt with 

by officers will be published.  
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2. Timetable 

2.1 Key Stages of Preparation 

2.1.1 The Local Development Plan the timetable differentiates between:  

Definitive stages, up to and including the statutory deposit stage, which 

are under the direct control of the Authority and have, therefore, realistic 

target dates; and  

Indicative stages, beyond the statutory deposit stage, that are dependent 

on extraneous factors, (e.g. a number of representations received, 

capacity of the independent Planning Inspector, etc) for which the 

Authority has less control.  These dates will be reconsidered after 

reaching deposit stage and turned into definitive timings for the remaining 

stages, this to be submitted for agreement with the Welsh Government. 

When agreed this must be published.  

2.1.2 The Plan would be prepared in approximately 4 years. The start of LDP 3 

preparation is timetabled to commence in November 2025 and adoption of LDP 

is anticipated in November 2029. It is proposed that a tolerance level of three 

months be built into the timetable proposed to allow for slippage without formal 

amendment to the Delivery Agreement. 
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2.2 LDP 3 Preparation Timetable  

2.2.1 The table below sets out the stages of plan preparation, key tasks, preparation timescale and public consultation dates. A more 

detailed timetable detailing the stages, who will be involved and methods of engagement is provided in Appendix 2.   

Stage Key tasks Preparation timescale Public consultation dates 

The Delivery Agreement 

(LDP Regulation 9 and 10) 

Prepare Delivery Agreement    

 

April to October 2025 Consultation on draft Delivery 
Agreement: eight week 
consultation 19 May to 14 July 
2025 

Pre- Deposit Participation  

(LDP Regulation 14) 

Collate evidence base  

 

Call for candidate sites  

 

Consultation on SA/SEA 
Scoping Report 

November 2025 – October 
2026 

Call for candidate sites: 
January 2026 – March/April 
2026   

 

Consultation on SA/SEA 
Scoping Report alongside 
Issues Paper January 2026 to 
February 2026 (notification 
given to NRW and Cadw and 
available for public comment) 

Preferred Strategy  

(LDP Regulations 15, 16 and 
16a13) 

Prepare Preferred Strategy 
documents and Initial 
Sustainability Appraisal Report 
for consultation 

November 2026 – June 2027 January 2027 to March 2027 
(statutory timescale is 
minimum 6 weeks) 

 

13 Regulation 16A added under the Town and Country Planning (Local Development Plan) (Wales) (Amendment) Regulations 2015 
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Stage Key tasks Preparation timescale Public consultation dates 

Deposit (LDP Regulations 
17, 18 and 19) 

Prepare and consult on 
Deposit Plan and 
Sustainability Appraisal Report 

July 2027 – September 2028 March to May 2028 (statutory 
timescale is minimum 6 
weeks) 

Submission to Welsh 
Government for 
Examination (Regulation 22) 

Submit documentation October 2028 

 

Not applicable 

Independent Examination 
(Regulation 23) 

Test the soundness of the 
Plan 

October 2028 to September 
2029.  

Hearing Sessions anticipated 
February / March 2029 

 

Publication of the 
Inspector’s Report 

(Regulation 24) 

Publication of the Inspector’s 
Report 

 

By September 2029 Not applicable 

Adoption 

(Regulation 25) 

Adoption by the National Park 
Authority 

November 2029 Not applicable 

Post Adoption Statement  

 

Publish adoption statement  

 

As soon as possible following 
adoption.  

 

Not applicable 

Monitoring and Review 
(Regulation 37) 

Monitor and prepare Annual 
Monitoring Report (AMR) 

Annually between April and 
September with submission to 
Welsh Government by 30 
October 

Not applicable 
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2.3 Consultation/Notification methods  

2.3.1 The table below sets out the consultation and notification methods for key 

stages of plan preparation.   

 

Consultation/Notification Stage Method  

Publication of the Delivery Agreement  - Website 

- Paper copy available to view 

at Llanion Park, Pembroke 

Dock.  

- Written notification by 

email/letter to all consultees 

(includes NPA Members, the 

general public registered on 

the LDP contact list, Town, 

City and Community Councils 

and Councillors, Specific 

Consultation Bodies, General 

Consultation Bodies and 

other consultees, key 

stakeholders and developers, 

landowners and agents 

registered on the LDP 

contact list) 

 

Invite Candidate Site Submissions - Website 

- Written notification by 

email/letter to all consultees14 

- Press release  

- Social media 

 

Sustainability Appraisal Scoping 

Report 

- Website 

- Written notification by email 

to Cadw and NRW 

 

 

14  (includes NPA Members, The general public registered on the LDP contact list, Town, City and Community 

Councils and Councillors, Specific Consultation Bodies, General Consultation Bodies and other consultees, key 

stakeholders and developers, landowners and agents registered on the LDP contact list) 
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Consultation/Notification Stage Method  

Preferred Strategy Consultation  

 

Deposit Plan Consultation 

 

Submission to Welsh Government for 

Examination 

 

Publication of the Inspector’s Report 

Adoption 

- Website 

- Paper copy of the Preferred 

Strategy and Deposit Plan 

and Proposals Maps will be 

available to view during the 

relevant consultation period 

at Llanion Park, Pembroke 

Dock, Oriel y Parc, St Davids 

and at Newport, Tenby and 

Saundersfoot libraries. Paper 

copies of supporting 

evidence base documents, 

background papers and 

impact assessments 

including the Sustainability 

Appraisal, candidate site 

register and report of 

consultations will only be 

made available to view at 

these locations on request. 

- Written notification by 

email/letter to all consultees15 

- Press release at Preferred 

Strategy and Deposit 

Consultation stages 

- Social media as appropriate 

- Web access available at the 

National Park Authority 

Offices and public libraries16 

 

 

 

15  (includes NPA Members, The general public registered on the LDP contact list, Town, City and Community 

Councils and Councillors, Specific Consultation Bodies, General Consultation Bodies and other consultees, key 

stakeholders and developers, landowners and agents registered on the LDP contact list) 

16 The National Park Authority’s main office is in Pembroke Dock. Public libraries included are Cardigan, Crymych, 

Fishguard, Haverfordwest, Milford Haven, Narberth, Newport, Neyland, Pembroke, Pembroke Dock, Saundersfoot, St 

Clears, St Davids, Tenby. 
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2.4 Resources  

Staff  

2.4.1 Responsibility for the preparation of LDP 3 lies with the Strategic Policy 

team which consists of: 

• Strategic Policy Manager  

• Principal Planning Officer 

• Planning / Senior Planning Officer 

• Research and Sustainability Appraisal Officer  

• Planning Technical Support Officer  

2.4.2 The Director of Place and Engagement is a qualified planner who will 

provide strategic direction and guidance.  

2.4.3 Officers will work with officers from Pembrokeshire County Council as the 

principal authority for transport, housing, education and waste.  Regional 

collaboration will be ongoing with neighbouring authorities and those in the 

south west Wales region on joint evidence base. Where necessary, external 

consultants will be commissioned to undertake specific technical studies and 

assessments. The Authority will ensure there is sufficient budget available to 

progress LDP 3 to adoption within the prescribed timetable. This is expected to 

cover expenditure relating to all elements of preparation of LDP 3 and the 

Independent Examination.   

National Park Authority Members  

2.4.4 The National Park Authority (18 members) will be responsible for making 

all the key decisions at each stage in the Plan preparation process. All statutory 

required decisions will be taken by the National Park Authority.  If necessary, 

extraordinary meetings will be held to ensure accordance with the timetable.  

Officers will set in place a series of Member workshops which consists of all 

National Park Authority Members. The workshops provide an opportunity to 

discuss the appropriateness of approach being taken in the development of the 

Delivery Agreement, the Local Development Plan and the various appraisals.  

2.5 Risks to the timetable  

2.5.1 Despite attempting to plan for every eventuality, obstacles do arise.  

Issues which may cause difficulties in keeping to the timescale proposed, or 

implementing the programme of engagement proposed, are set out in Appendix 

3. Possible mitigation measures are set out in the final column.  Guidance in 

the Development Plans Manual states that a tolerance level of three months 
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can be built into the timetable proposed, to allow for slippage without formal 

amendment to the Delivery Agreement.  
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3. Community Involvement Scheme 

 

3.1 Strategic Policy team and decision making structure 

3.1.1 Officers within the Authority are required to: 

• Ensure the preparation of LDP 3 is carried out in accordance with 

the relevant legislation and best practice. 

• Make the best use of available resources. 

• Prepare and maintain an up to date evidence base for LDP 3 and 

identify key contextual changes that have occurred since the 

adoption of LDP 2.  

• Actively engage with many different groups and bodies as described 

below throughout the plan process. 

• Consolidate outcomes of engagement, together with the evidence 

base and make policy recommendations for LDP 3 throughout the 

various stages to accord with the Tests of Soundness (See Appendix 

1). 

• Report findings and recommendations to Members of the National 

Park Authority for approval at each key stage and carry out actions 

as instructed.  

• Conduct workshops as appropriate to brief Members and consultees 

of key stages, discuss findings and policy recommendations.  

3.1.2 The Members of the National Park Authority are required to: 

• Act in the best interests of the National Park as a whole. 

• Provide guidance for Officers on policy direction during the 

preparation of key revision documents and policy options. 

• Consider the recommendations of Officers at key stages of the 

revision process and make decisions on behalf of the Authority. 

3.1.3 Formal approval by the National Park Authority will be required at key 

stages including the Review Report, Delivery Agreement, the Preferred 

Strategy, Deposit proposals and final adoption.  

3.2 Why get involved? 

3.2.1 Any organisation that has an impact on people, partner organisations and 

communities knows their active and willing support makes all the difference. It 

is important that we understand what is important to the community and what 

sort of place we collectively think the National Park should be. From identifying 

issues to helping ensure a project or plan is put into practice, effective 

community involvement plays a key part in the process.  
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3.2.2 The production of  LDP 3 provides an opportunity for the Authority to fine 

tune its engagement process, to draw upon lessons learnt from previous LDP 

production in order to maximise the effectiveness of community involvement 

from available resources.   

3.3 Principles of engagement  

3.3.1 The following principles of community and stakeholder engagement are 

fundamental to the successful delivery of LDP 3: 

▪ We will seek to make the process, strategy and policy proposals and 

decision making process as accessible and easily understood as 

possible. 

▪ We will seek to make the best use of existing information and 

networks to avoid duplication and consultation fatigue. 

▪ We are committed to ensuring that we communicate and consult with 

all sections of the community, using a range of appropriate 

approaches to maximise effectiveness. 

▪ We are committed to ensuring that feedback is reported, and is an 

integral part of our decision making processes. 

▪ We will aim to build a consensus whilst remaining realistic, 

recognising that a consensus is more likely when developing options 

rather than when writing the detailed policies of the Plan; when 

aiming to agree on what the main issues are rather than how to 

respond; and when agreeing what needs to be developed rather than 

where it is developed. 

▪ We will aim to outline clearly where there are opportunities for local 

discretion and where there is a need to comply with national policy 

and statutory designations. 

3.4 Welsh Language  

3.4.1 Consultation and engagement will be carried out in accordance with the 

Welsh Language Standards17: 

▪ The Authority welcomes correspondence in Welsh or English and 

correspondents will receive a reply in the language of the original 

letter. Corresponding in Welsh will not lead to delay in processing 

your comments. 

▪ All standard letters and comments forms will be bilingual or in the 

specified preferred language. 

 

17 Welsh Language Standards (Welsh Ministers, County and County Borough Councils, and National Park 

Authorities) Regulations 2015: http://gov.wales/docs/dcells/consultation/141106-regulations-welsh-language-

standards-en.pdf 
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▪ All National Park Authority policy and guidance publications will be 

bilingual. 

▪ All National Park Authority publicity and advertising material will be 

bilingual. 

▪ All meetings, whether formal or informal, will be conducted 

bilingually where requested at least one week beforehand. 

▪ All consultations will include questions on the likely effects on the 

Welsh language and whether proposals could be formulated or 

changed to have positive effects on the Welsh language or mitigate 

negative effects.  

 

3.5 What will we need from you? 

3.5.1 The Authority will need those participating in the process to disclose 

information of relevance to the development plan in so far as they are able, in 

the specified timescales laid down in the Delivery Agreement.  This is critical in 

order to ensure an equitable, transparent and open exchange of information to 

inform policy development. The Authority will expect people and organisations 

to keep us up to date with any changes in contact details. 

3.5.2 Everyone making representations will be encouraged to use the standard 

form prepared by the Authority and clearly identify the particular part of the plan 

to which their representation relates. Everyone making representations on the 

LDP will be encouraged to relate their comments to the tests of soundness 

(Appendix 1). 

3.6 Who will be involved and how? 

3.6.1 We will be using a variety of ways to ensure we make contact with people 

and that they stay in touch with us throughout the process as identified in the 

LDP Timetable (Chapter 2) and in appendix 2 ‘Detailed Stages of LDP 3 

Preparation’. 

3.6.2 Consultees are organised into different groups comprising of: 

- The General Public  

- Town, City and Community Councils and Councillors  

- Specific Consultation Bodies 

- General Consultation Bodies and Other Consultees 

- Key Stakeholders 

- Developers, Landowners, Agents and those proposing sites for 

development  

3.6.3 Different methods of engagement are identified for different groups in 

order to maximise the benefits from available resources. Please note that each 

group is not mutually exclusive and individuals or organisations are likely to be 
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represented as part of more than one group during different stages of the 

process.   

The General Public 

3.6.4 This can be any member of the public in Pembrokeshire and beyond. 

Individuals, businesses, organisations and groups can become involved by 

commenting at the key consultation stages in the process.  These may be, on 

the draft Delivery Agreement, the Preferred Strategy consultation stage, and 

the Deposit Plan. Those who make duly made representations at the Deposit 

Stage have a right to appear at the Examination, although it will be for the 

Inspector to consider. 

3.6.5 The Authority has no statutory requirement to consult the general public 

on the Review Report or Delivery Agreement, however in the interests of early 

and continued engagement the Authority has considered it important to do so. 

3.6.6 In order to capture the maximum publicity to interested members of the 

public, (who are not on the LDP Contact List explained below) there will be 

publicity on the National Park Authority’s website on progress made and when 

representations can be made.   

3.6.7 Public notices in the local newspaper is not a requirement of the LDP 

Regulations and the Authority will not be placing public notices in the local 

newspaper as this measure is costly and is considered to have a limited 

audience.  The Authority will issue press releases and use social media to 

increase public awareness, as necessary.  

3.6.8 Role – The general public help the Authority develop detailed local 

knowledge of specific areas within the National Park. Individuals with detailed 

knowledge and experience of certain topics relevant for the LDP can serve as 

a key source of information for the Authority. The public will also act as a 

sounding board for how policy recommendations, site allocations and other 

detailed proposals will be received and the reasons for public support or 

objection.      

LDP Contact List 

3.6.9 Any individual, organisation, or group can be added to the National Park 

Authority’s LDP Contact List so that they can be automatically kept informed at 

all subsequent stages of the process. All those falling within consultee groups 

below as detailed in Appendix 4 are included on the LDP contact list. 

3.6.10 To be kept directly informed of progress and opportunities to comment 

the public can email devplans@pembrokeshirecoast.org.uk giving contact 

mailto:devplans@pembrokeshirecoast.org.uk
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details or telephone 01646 624 800 and ask to be put through to the Strategic 

Policy team.   

3.6.11 Our contact with you will be by email.  Letters will only be posted to those 

with exceptional circumstances to enable the authority to reduce paper waste, 

minimise expenses and ensure a more sustainable future for all.  

3.6.12 All those who submit representations during the statutory consultation 

periods for Preferred Strategy or Deposit will be added to the LDP Contact List.  

3.6.13 All details provided will be held on the LDP Contact List for the duration 

of the preparation of LDP 3.  All information provided will be stored safely and 

kept in accordance with the Authority’s Planning Privacy Notes and data 

retention schedule. View the planning privacy notice here: 

(https://www.pembrokeshirecoast.wales/wp-content/uploads/2025/02/PCNPA-

Planning-Privacy-Notice-2023-1.pdf).  

3.6.14 To unsubscribe from the LDP Contact List at any time, please email 

devplans@pembrokeshirecoast.org.uk      

Ensuring a diverse range of views18 

3.6.15 We will continue to look for opportunities to reach the diverse range of 

interests within our communities, subject to the amount of time and resources 

that can be reasonably dedicated to this. Representative groups are identified 

in appendix 4 to amplify a diverse range of voices in the plan making process, 

including young people, older people, people with a disability and different racial 

and religious groups. 

• Voluntary and youth organisations operating in Pembrokeshire - 

through liaising directly with Pembrokeshire Association of Voluntary 

Services – See Appendix 4 Consultation Groups’ for the types of 

organisations and groups represented.   

• Gypsy Traveller Community – through liaising with the 

Pembrokeshire County Council’s Housing department.  

• Farmers – through liaising directly with the National Park’s 

Agricultural Liaison Officer and disseminating information at local 

agricultural shows in Pembrokeshire. See Appendix 4 Consultation 

Groups’ for the types of organisations and groups represented. 

 

18 See Appendix 4 for list.  

https://www.pembrokeshirecoast.wales/wp-content/uploads/2025/02/PCNPA-Planning-Privacy-Notice-2023-1.pdf
https://www.pembrokeshirecoast.wales/wp-content/uploads/2025/02/PCNPA-Planning-Privacy-Notice-2023-1.pdf
mailto:devplans@pembrokeshirecoast.org.uk


 

 31 

• Young people – through liaising directly with the National Park’s 

youth forum ‘Next Generation’, the education officers and through 

visits to schools.  

3.6.16 Role – Those who are engaged will be provided with an opportunity to 

voice the aspirations, requirements or concerns for those groups.  Active 

engagement from these groups will help the Authority consider the impacts of 

its proposals upon society as a whole. 

Town, City and community Councils and councillors19  

3.6.17 The Authority will seek to engage directly with Town, City and 

Community Councils and Councillors at appropriate stages. This will include 

holding online engagement sessions at key stages of plan preparation.  

3.6.18 The Authority intends to utilise the networking capabilities of Town, City 

and Community Councils and Councillors to raise awareness and encourage 

engagement in the LDP process at key stages.  

3.6.19 Role – City, Town and Community Councils and their Councillors can 

provide a central source of information for their local communities, they can 

help to raise awareness of the revision process and relay local views and 

opinions back to the Authority.  

‘Specific Consultation Bodies’20 

3.6.20 The LDP Regulations (regulation 2) defines ‘Specific Consultation 

Bodies’ comprise those bodies with specific functions that apply within the 

National Park, for example Dwr Cymru as a water undertaker.  

3.6.21 These consultees will be provided with an opportunity to comment at key 

formal (statutory) stages in Plan preparation.  Some of these groups will also 

be important members of other stakeholder groups.  

3.6.22 An appearance at the Examination Hearings may also be invited by the 

Inspector even if the statutory consultee had not raised an objection or wished 

to appear at examination. 

3.6.23 Role – consultees in this group will be able to provide detailed, 

professional advice on the Plan proposals, identify potential conflicts with their 

 

19   See Appendix 4 for list 

20.  See Appendix 4 for list. 
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respective duties, the suitability and deliverability of sites for development, 

unforeseen conflicts with other legislation and so on.  

General Consultation Bodies and Other Consultees 21 

3.6.24 The LDP Regulations (regulation 2) defines ‘General Consultation 

Bodies’ to include voluntary bodies whose activities benefit the National Park, 

those which represent the interests of different racial, religious, ethnic, national 

or disabled groups in the National Park, as well as those which represent the 

interests of persons carrying on business and those which represent the 

interests of Welsh culture. This group for example includes National Farmers 

Union of Wales, Disability Wales etc (See Appendix 4 ‘General Consultation 

Bodies’). 

3.6.25 ‘Other Consultees’ have been identified by the Authority and do not 

necessarily fall within the above categories listed for general consultation 

bodies, but still have an interest in the National Park which may be affected by 

the LDP. This group for example includes the National Trust, British Geological 

Survey, Pembrokeshire Coastal Forum etc. (See Appendix 4 Consultation 

Groups’). 

3.6.26 These bodies will be provided with an opportunity to comment at key 

formal (statutory) stages. Some of these groups will also be important members 

of other stakeholder groups. 

3.6.27 Role – Similar roles to those identified above depending on the nature 

of the body being represented. Many of the bodies within these two groups will 

be expected to disseminate information amongst their own membership bodies 

to maximise the Authority’s outreach with the available resources.   

Key Stakeholders22 

3.6.28 Meetings will be set up with relevant stakeholders to discuss areas of 

change in advance of formal consultation.  These stakeholders may include: 

▪ Pembrokeshire County Council as the lead authority for 

housing, education, highways, waste, environmental health 

and the SuDS Approving Body.   

▪ Neighbouring authorities of Ceredigion and Carmarthenshire  

▪ South West Wales Corporate Joint Committee (CJC) 

 

21 See Appendix 4 for list 

22 See Appendix 4 for list 
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▪ Dwr Cymru Welsh Water 

▪ Natural Resources Wales 

▪ Cadw 

▪ Heneb 

▪ Welsh Government  

▪ Pembrokeshire Public Service Board 

3.6.29 Stakeholder’s details are also entered on the LDP Contact List.  

Developers, Landowners, Agents and those proposing sites for 

development 

3.6.30 Anyone with an interest in land who considers it would be appropriate 

for development can provide details to the Strategic Policy team during the call 

for Candidate Sites stage.  A Candidate Site submission form will be placed on 

our website: https://www.pembrokeshirecoast.wales/ along with guidance for 

completion. The Authority will raise awareness of the call for candidate sites by 

notifying everyone on the LDP Contact List.  An online workshop will be held 

for landowners and agents, but anyone is welcome to register to attend. Officers 

will also raise awareness at the Pembrokeshire Planning Agents forum.     

3.6.31 Details of all sites submitted will be entered into a Candidate Site 

Register. The Candidate Site Register will be made public alongside the 

Preferred Strategy and Deposit consultations.    

3.6.32 Any site submitted during the Candidate Site stage or Preferred Strategy 

Consultation stage will be assessed by the Authority against criteria for site 

selection.  The criteria for site selection will be prepared at the Candidate Site 

stage.  The Authority will consult key Dwr Cymru, Natural Resources Wales and 

Pembrokeshire County Council and other possible key stakeholders on a list of 

sites on the register that would be compatible with the Authority’s Preferred 

Strategy.  The Candidate Sites Register will be published at Preferred Strategy 

and Deposit stages. 

3.6.33 It is vital that the promoters of potential sites appreciate that proposing 

sites after the preferred strategy stage will mean that it is unlikely they can be 

considered for inclusion in the plan. It should be made clear that the candidate 

site call is the appropriate time to submit sites so that sufficient consultation can 

take place to inform the examination process. (Development Plans Manual, 

paragraph 3.38). 

3.6.34 If there has been a material change in circumstances affecting a 

previously rejected site, or a completely new site is put forward at Deposit Plan 

stage, it is the responsibility of the proponent to test the effects of their site using 

https://www.pembrokeshirecoast.wales/
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the Local Planning Authority’s Sustainability Appraisal framework. 

(Development Plans Manual, paragraph 3.73). If a new or alternative site has 

not been subject to any Sustainability Appraisal, it is unlikely that the Inspector 

will be in a position to recommend its inclusion in the LDP. (Development Plans 

Manual, paragraph 3.73) 

3.6.35 Respondent’s details will also be entered on the LDP Contact List.    

3.7 Feedback  

3.7.1 Following the Preferred Strategy and Deposit consultation stages 
feedback will be provided as follows: 

• Acknowledgement email or letter providing contact details and 
details on how the Authority will deal with the representation. Advice 
on how late representations will be treated is set out in the next 
section.  

• A report of consultations with Officer responses after each 
consultation period will be made publicly available on the Authority’s 
website.  

• Petitions received will be acknowledged in the same way to the 
presenter of the petition.  

• The Authority’s website: www.pembrokeshirecoast.org.uk will 
provide regular updates. 

3.8 Petitions 

3.8.1 Petitions received during the statutory consultation periods will be 

recognised and registered as a valid representation.  There must be a 

nominated single presenter of the petition.  The Authority will send an 

acknowledgement email or letter to the presenter of the petition, and they will 

have the right to be heard during the examination period, subject to agreement 

by the Inspector.  This does not limit the right of individuals signing the petition 

to submit separate formal representations to the Plan.  

3.9 Late Representations  

3.9.1 Representations must be made by email or in writing to the National Park 

Authority by the closing date specified.  To be logged as ‘duly made’ as an LDP 

representation they must specify the matters to which they relate at Preferred 

Strategy Consultation stage.  At the Deposit Stage they should specify the 

matters to which they relate and the change being sought, the grounds on which 

they are made and, wherever possible, the test(s) of soundness to which they 

relate.   

3.9.2 Advice on candidate site submissions is provided under ‘Developers and 

Agents and those proposing sites for development.’  

http://www.pembrokeshirecoast.org.uk/
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3.9.3 Objections should specify the change sought, the grounds on which they 

are made and wherever possible the tests(s) of soundness to which they relate.  

3.9.4 Duly made objections at Deposit Stage can be considered at Examination. 

Representations made at Preferred Strategy Stage are not considered by the 

Inspector.   

3.9.5 If a representation is received later than the closing date and there was a 

clear attempt in good faith to submit in time the submission may still be 

considered as ‘duly made’ provided that appropriate objective evidence of 

posting or delivery is supplied to the reasonable satisfaction of the Authority. 

3.9.6 Those who have a statutory right to appear before, and be heard by the 

examination Inspector (i.e. objectors, those who seek a change to the plan – 

under Section 64(6) of the 2004 Act) may pursue their objections by using the 

written representation procedure if they do not wish to appear at the 

examination. Objections pursued in this way carry as much weight with 

Inspectors as those made orally at examination. (Development Plans Manual, 

paragraph 6.42) 
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4. Monitoring and Review  

4.1 Delivery Agreement 

4.1.1 The Delivery Agreement will be reviewed if: 

▪ The Plan preparation process falls behind schedule (i.e. over 3 

months) 

▪ If significant changes are required to the Community Involvement 

Scheme 

▪ If significant changes occur in the resources available to carry out 

Plan preparation 

4.2.2 Achieving the objectives of the Delivery Agreement will be assessed 

through each stage of the Plan’s preparation. 

4.2.3 Within 3 months of close of the Deposit an updated timetable turning the 

indicative timings into definitive timings for the remaining stages will be 

submitted to the Welsh Government for agreement.    

4.2 Local Development Plan  

4.2.1 A full review of the Local Development Plan must be undertaken no longer 

than four years following adoption.   

4.2.2 An Annual Monitoring Report (AMR) for the Local Development Plan will 

be submitted by the 31st of October each year to the Welsh Government 

covering performance for the period 1 April to 31 March.  The AMR will be made 

available on the Authority’s website and any critical issues that arise will feed 

into a review of the Plan.  

4.2.3 A full review of the LDP will conclude whether a full or partial revision to 

the LDP is required.  A Review Report will be prepared within six months of a 

decision on the need for review of the LDP.  
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5. Next steps 

Public consultation  

5.1.1 Public consultation on a draft Delivery Agreement was undertaken for an 

eight week period from 19 May to 14 July 2025.  Officers considered 

consultation responses and prepared a Report of Consultation. The National 

Park Authority considered the Report of Consultation and approved the Delivery 

Agreement on 10 September 2025.  The Delivery Agreement was agreed by 

the Welsh Government on 3 October 2025.  A revision was made to the 

timescale for the LDP 3 covering the period 1 April 2025 to 31 March 2040 to 

align with the annual monitoring cycles and consequential amendments were 

made to the Delivery Agreement.  The Delivery Agreement, version 2, was 

approved by the National Park Authority on 17 December 2025 and agreed by 

the Welsh Government on XX December 2025.    

Publication of Delivery Agreement  

5.1.2 Once agreed by Welsh Government, the approved Delivery Agreement 

will be published on the Authority’s website and the Authority must undertake 

preparation of LDP3 in accordance with the timetable and Community 

Involvement Scheme.  

  



 

 38 

6. Useful Contacts 

National Park Authority 

For further information you can contact: 

Strategic Policy Team  

Pembrokeshire Coast National Park Authority  

Llanion Park 

Pembroke Dock 

Pembrokeshire 

SA72 6DY 

 

Website:  www.pembrokeshirecoast.org.uk 

Email: devplans@pembrokeshirecoast.org.uk 

Phone: 01646 624 800 

 

Planning Aid Wales  

Planning Aid is a voluntary service linked to the Royal Town Planning Institute, 

offering free, independent and professional advice on town planning matters to 

community groups and individuals who cannot afford to employ a planning 

consultant.  The contact details are: 

Website:  https://www.planningaidwales.org.uk/contact-us/ 

Email: info@planningaidwales.org.uk 

Phone: 029 2062 5004 

Or write: Planning Aid Wales, 12 Cathedral Road, Cardiff. CF11 9LJ  

See guidance: Development Plans Community Guide produced by Welsh 

Government and Planning Aid Wales (May 2022) 

Community-Development-Plans-Guide-English.pdf 

  

http://www.pembrokeshirecoast.org.uk/
mailto:devplans@pembrokeshirecoast.org.uk
https://www.planningaidwales.org.uk/contact-us/
mailto:info@planningaidwales.org.uk
https://planningaidwales.org.uk/wp-content/uploads/2022/05/Community-Development-Plans-Guide-English.pdf
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Appendix 1 ‘Soundness Tests ’ 

The fundamental concept of the Local Development Plan system is that the 

plan is the product of a thorough and comprehensive process of engagement 

with the community, where the planning authority has refined the options to 

produce what it considers to be a sound plan. The presumption will therefore 

be that the Local Development Plan is sound unless it is shown to be otherwise 

as a result of evidence considered at the examination. 

Consequently, those who object will need to show why the plan is not sound. 

Everyone making representations on the Local Development Plan will be 

encouraged to relate their comments to the tests of soundness. 

Nonetheless, it is the responsibility of the appointed Inspector at the 

examination stage, to consider the soundness of the plan as a whole and 

ensure that it satisfies the statutory requirements for its preparation. Whilst 

Inspectors will still consider individual objections it will be on the basis of how 

these address the plans’ overall soundness. 

The examination is based on the Inspector’s assessment of matters and issues 

in the Plan and is not driven by representations received during the plan’s 

preparation.  A number of hearing sessions will be held which will be structured 

around the matters and issues identified by the Inspector as critical to the 

soundness of the plan.  

The tests of soundness relate to three areas:  

Soundness Test 1: Does the plan fit? (i.e. is it clear that the LDP is consistent 

with other plans?) 

Guidance set out in ‘Local Development Plan Examinations: Procedural 

Guidance’ (page 43) states “The LPA should: 

• Explain how strategic policies and allocations are consistent with 

national policy, the Future Wales – The National Plan 2040, well-being 

goals and the Welsh National Marine Plan (if applicable);  

• Avoid wasteful/unnecessary repetition of national development 

management policies;  

• Explain how the plan takes account of other plans/strategies, for 

example of transport bodies, utility companies and agencies providing 

services in the area, including their future plans and any requirements 

for land and premises;  

• Explain how the plan relates to the Well-being Plan or the National Park 

Management Plan (if applicable), identifying policies and proposals 
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which deliver key components of that strategy which relate to the use 

and development of land; and  

• Demonstrate how the plan is consistent with those of neighbouring 

LPAs.” 

 

Soundness Test 2: Is the plan appropriate? (i.e. is the plan appropriate for 

the area in light of the evidence?) 

The Development Plans Manual (edition 3) identifies the following questions: 

• Is it locally specific?  

• Does it address the key issues?  

• Is it supported by robust, proportionate and credible evidence?  

• Can the rationale behind the plan’s policies be demonstrated?  

• Does it seek to meet assessed needs and contribute to the achievement 

of sustainable development?  

• Are the vision and the strategy positive and sufficiently aspirational?  

• Have the ‘real’ alternatives been properly considered?  

• Is it logical, reasonable and balanced?  

• Is it coherent and consistent?  

• Is it clear and focused? 

 

Soundness Test 3: Will the plan deliver? (i.e. is it likely to be effective?) 

The Development Plans Manual (edition 3) identifies the following questions: 

• Is it locally specific?  

• Does it address the key issues?  

• Is it supported by robust, proportionate and credible evidence? 

• Can the rationale behind the plan’s policies be demonstrated?  

• Does it seek to meet assessed needs and contribute to the achievement 

of sustainable development?  

• Are the vision and the strategy positive and sufficiently aspirational?  

• Have the ‘real’ alternatives been properly considered?  

• Is it logical, reasonable and balanced?  

• Is it coherent and consistent?  

• Is it clear and focused? 
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Appendix 2: Detailed stages of LDP 3 preparation  

 

Delivery Agreement  

Key stage Purpose Timescale Who will be 

involved? 

Method of 

engagement 

Outcome/ 

Reporting 

mechanism 

Draft Delivery 

Agreement (LDP 

Regulation 6 and 8) 

Set out the 

timetable for 

preparing LDP 3 

and the Community 

Involvement 

Scheme 

April /May 2025 Strategic Policy 

team 

Members 

Workshop for 

Members held 2 

April 2025 

Draft Delivery 

Agreement 

prepared by 

officers 
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Delivery Agreement  

Key stage Purpose Timescale Who will be 

involved? 

Method of 

engagement 

Outcome/ 

Reporting 

mechanism 

Consultation on 

draft Delivery 

Agreement (LDP 

Regulation 7) 

Inform stakeholders 

and public on the 

preparation of LDP 

3 

 

Seeks views of 

stakeholders and 

public on the draft 

Delivery Agreement  

Eight week public 

consultation 

undertaken 19 May 

to 14 July 2025 

Strategic Policy 

team 

All consultees23  

Publication on 

website 

Notification via 

email/letter to all 

consultees  

 

Publication of draft 

Delivery Agreement 

for consultation 

online and at 

Llanion office 

 

23 includes NPA Members, general public registered on the LDP contact list, Town, City and Community Councils and Councillors, 
Specific Consultation Bodies, General Consultation Bodies and other consultees, key stakeholders and developers, landowners 
and agents registered on the LDP contact list 
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Delivery Agreement  

Key stage Purpose Timescale Who will be 

involved? 

Method of 

engagement 

Outcome/ 

Reporting 

mechanism 

Finalise Delivery 

Agreement and 

gain approval 

from Welsh 

Government (LDP 

Regulation 9) 

Amend Delivery 

Agreement 

following 

consultation and 

seek approval by 

the National Park 

Authority and 

Welsh 

Government. 

Consider 

responses in 

August 2025.  

Seek NPA approval 

in September 

Submit to Welsh 

Government for 

approval 

September/October 

2025 

Strategic Policy 

team 

NPA Members 

Welsh Government 

Delivery Agreement 

presented to NPA 

Members and 

submitted to Welsh 

Government for 

approval 

Publication of 

Approved Delivery 

Agreement on 

website  
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Delivery Agreement  

Key stage Purpose Timescale Who will be 

involved? 

Method of 

engagement 

Outcome/ 

Reporting 

mechanism 

Publication of 

approved Delivery 

Agreement (LDP 

Regulation 9 and 

10) 

Inform all 

consultees of the 

agreed Delivery 

Agreement 

October/November 

2025 

LDP Team  Publication on 

website 

Notification via 

email to 

everyone/letter to 

those who 

requested one. 

Paper copy 

available at 

National Park 

office, Llanion Park, 

Pembroke Dock. 

Publication of 

approved Delivery 

Agreement on 

website and paper 

copy available to 

view at Llanion 

Park. 
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Pre-deposit Participation  

Key stage Purpose Timescale Who will be 

involved? 

Method of engagement Outcome / 

Reporting 

mechanism 

Prepare LDP 3 

evidence base, 

including 

SA/SEA 

baseline and 

assessment 

framework (LDP 

Regulation 14) 

To inform LDP 3 

vision, 

objectives, 

strategy and 

policies 

November 2025 

to October  

2026 

Strategic Policy team  

Key stakeholders  

NPA Members 

Town, City and 

Community Councils  

Councillors 

Specific/general/other 

consultation bodies 

as required.  

Consultants (where 

necessary) 

 

Members workshops 

 

 

Topic / 

background 

papers and 

SA/SEA 

Scoping Report  
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Pre-deposit Participation  

Key stage Purpose Timescale Who will be 

involved? 

Method of engagement Outcome / 

Reporting 

mechanism 

Call for 

Candidate Sites 

(LDP Regulation 

14) 

Identify potential 

development 

sites  

3 month period 

from January to 

March/April 

2026 

Open to all 

 

 

Publication on website 

Notification via email/letter to 

all consultees24  

Paper copy available at 

National Park office, Llanion 

Park. 

Press release and use of 

social media 

Workshop for any interested 

parties but aimed at 

landowners/agents/RSLs/City, 

Town, City and Community 

Councils  

Preparation of 

Candidate Site 

Register 

 

24 (includes NPA Members, The general public registered on the LDP contact list, Town, City and Community Councils and Councillors, Specific Consultation Bodies, General Consultation Bodies 

and other consultees, key stakeholders and developers, landowners and agents registered on the LDP contact list) 
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Pre-deposit Participation  

Key stage Purpose Timescale Who will be 

involved? 

Method of engagement Outcome / 

Reporting 

mechanism 

Assess 

candidate sites 

and prepare 

Candidate Site 

Register of all 

sites received 

(LDP Regulation 

14) 

To provide 

clarity and 

transparency on 

sites received 

and their 

assessment  

May to June 

2026 

Strategic Policy 

Team  

PCC’s relevant 

departments  

NRW, DCWW, Welsh 

Government  

Consultation with relevant 

statutory undertakers on site 

selection  

Preparation of 

Candidate Site 

Register 

Prepare 

SA/SEA 

Scoping Report  

To establish the 

baseline, review 

relevant plans, 

programmes 

and policies and 

establish the 

assessment 

framework 

May 2025 to 

December 2025 

Strategic Policy team  Engagement with statutory 

consultees of Cadw and NRW 

as necessary  

Scoping Report  
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Pre-deposit Participation  

Key stage Purpose Timescale Who will be 

involved? 

Method of engagement Outcome / 

Reporting 

mechanism 

Consultation of 

SA/SEA 

Scoping Report  

Invite comments 

on the Scoping 

Report  

 January to 

February 2026  

Minimum 5 week 

consultation with 

statutory consultation 

bodies NRW and 

Cadw notified via 

email 

Available on website 

for anyone to 

comment 

Workshop for Members 

Email NRW and Cadw 

Publication on website 

 

Report of 

consultation 
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Pre-deposit Participation  

Key stage Purpose Timescale Who will be 

involved? 

Method of engagement Outcome / 

Reporting 

mechanism 

Identification of 

vision, issues 

and objectives  

To identify key 

issues and 

develop the LDP 

vision and 

objectives 

October 2025 to 

February 2026 

with 

consultation 

January to 

February 2026 

Strategic Policy 

Team 

NPA Members 

Key stakeholders 

City, Town and 

Community Councils 

and Councillors  

Workshop for Members 

Meetings with Key 

Stakeholders as required 

Publication on website 

Notification via email/letter to 

all consultees25  

Paper copy available at 

National Park office, Llanion 

Park. 

Online workshop for City, 

Town and Community 

Councils and Councillors 

 

Build consensus 

on key issues, 

vision and 

objectives for 

the preferred 

strategy 
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Pre-deposit Participation  

Key stage Purpose Timescale Who will be 

involved? 

Method of engagement Outcome / 

Reporting 

mechanism 

Identification 

and 

assessment of 

growth options 

by SA/SEA and 

impact 

assessments 

To identify and 

assess growth 

options to inform 

the preferred 

strategy 

December 2025 

to June 2026 

Strategic Policy 

Team 

NPA Members 

Pembrokeshire 

County Council’s 

relevant departments 

City, Town and 

Community Councils 

and Councillors 

Workshop for Members 

Meetings with PCC’s 

departments 

Online workshop for City, 

Town and Community 

Councils and Councillors  

 

Build consensus 

on the preferred 

growth option 

for the preferred 

strategy  

 

25 (includes NPA Members, The general public registered on the LDP contact list, Town, City and Community Councils and Councillors, Specific Consultation Bodies, General Consultation Bodies 

and other consultees, key stakeholders and developers, landowners and agents registered on the LDP contact list) 
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Pre-deposit Participation  

Key stage Purpose Timescale Who will be 

involved? 

Method of engagement Outcome / 

Reporting 

mechanism 

Identification 

and 

assessment of 

spatial strategy 

options by 

SA/SEA and 

prepare impact 

assessments 

To identify and 

assess spatial 

strategy options 

to inform the 

preferred 

strategy 

March to 

August 2026 

Strategic Policy 

Team 

NPA Members 

Pembrokeshire 

County Council’s 

relevant departments 

City, Town and 

Community Councils 

Workshop for Members 

Meetings with PCC’s 

departments 

Questionnaire for City, Town 

and Community Councils  

 

Build consensus 

on the preferred 

spatial strategy 

option for the 

preferred 

strategy 
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Pre-deposit public consultation on the Preferred Strategy 

Key stage Purpose Timescale Who will be 

involved? 

Method of 

engagement 

Outcome / 

Reporting 

mechanism 

Preparation of 

Preferred Strategy 

and initial SA/SEA 

report, impact 

assessments and 

HRA report and 

seek NPA 

approval for 

consultation 

To seek NPA 

approval for 

consultation  

August 2026 to 

December 2026 

Strategic Policy 

Team 

NPA Members 

Presentation to 

National Park 

Authority  

Obtain approval to 

undertake public 

consultation  
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Consultation on 

Preferred 

Strategy, 

accompanying 

evidence base 

documents, 

candidate site 

register, initial 

SA/SEA, impact 

assessments and 

HRA (LDP 

Regulation 15 and 

16) 

To provide an 

opportunity for all to 

submit 

representations on 

the preferred 

strategy and 

accompanying 

documents  

Minimum 6 week 

consultation period 

January to March 

2027 

Strategic Policy 

team 

Open to all  

Website 

Paper copy of 

Preferred Strategy 

available at Llanion 

Park, Oriel y Parc 

and at Newport, 

Tenby and  

Saundersfoot 

libraries. Paper 

copies of the 

evidence base, 

background 

documents or 

impact 

assessments will 

be made available 

on request only.  

 

Notification via 

email/letter to all 

consultees26 

Social media 

Report of 

consultation  
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Pre-deposit public consultation on the Preferred Strategy 

Key stage Purpose Timescale Who will be 

involved? 

Method of 

engagement 

Outcome / 

Reporting 

mechanism 

Press release 

Drop-in sessions at 

key locations in the 

National Park  

 

 

26 (includes NPA Members, The general public registered on the LDP contact list, Town, City and Community Councils and Councillors, Specific Consultation Bodies, General Consultation Bodies 

and other consultees, key stakeholders and developers, landowners and agents registered on the LDP contact list) 



 

 55 

Pre-deposit public consultation on the Preferred Strategy 

Key stage Purpose Timescale Who will be 

involved? 

Method of 

engagement 

Outcome / 

Reporting 

mechanism 

Consider duly 

made 

consultation 

responses and 

prepare initial 

Consultation 

Report (LDP 

Regulation 16 and 

16A) 

To respond to 

comments received 

via a report of 

consultation and 

make changes to 

the Preferred 

Strategy where 

required 

April to June 2027 Strategic policy 

team to consider 

duly made 

representations  

 

Not applicable  Initial Consultation 

Report  
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Deposit Plan   

Key stage Purpose Timescale Who will be 

involved? 

Method of 

engagement 

Outcome / 

Reporting 

mechanism 

Preparation of 

Deposit Plan and 

SA/SEA report, 

impact 

assessments and 

HRA and seek 

NPA approval for 

consultation 

Prepared Deposit 

documents and 

SA/SEA, impact 

assessments and 

HRA and obtain 

Member approval 

for statutory 

consultation  

July 2027 to 

February 2028 

Strategic Policy 

Team 

NPA Members 

Presentation to 

National Park 

Authority 

Approval to 

undertake 

consultation 
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Consultation on 

Deposit Plan, 

accompanying 

evidence base 

documents, initial 

consultation 

report, SA/SEA, 

impact 

assessments and 

HRA (LDP 

Regulation 17 and 

18) 

To provide an 

opportunity for all to 

submit 

representations on 

the preferred 

strategy and 

accompanying 

documents 

Minimum 6 week 

consultation period 

March to May 2028 

Strategic Policy 

team 

Open to all  

Website 

Paper copy of the 

Deposit Plan and 

Proposals Maps 

available at Llanion 

Park, Oriel y Parc 

and at Newport, 

Tenby and 

Saundersfoot 

libraries. Paper 

copies of the 

evidence base, 

background 

documents or 

impact 

assessments will 

be made available 

on request only. 

Notification via 

email/letter to all 

consultees27 

Social media 

Acknowledge 

receipt of duly 

made 

representations 
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Deposit Plan   

Key stage Purpose Timescale Who will be 

involved? 

Method of 

engagement 

Outcome / 

Reporting 

mechanism 

Press release 

Drop-in sessions at 

key locations in the 

National Park  

 

 

27 (includes NPA Members, The general public registered on the LDP contact list, Town, City and Community Councils and Councillors, Specific Consultation Bodies, General Consultation Bodies 

and other consultees, key stakeholders and developers, landowners and agents registered on the LDP contact list) 
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Deposit Plan   

Key stage Purpose Timescale Who will be 

involved? 

Method of 

engagement 

Outcome / 

Reporting 

mechanism 

Consider duly 

made 

consultation 

responses and 

prepare 

Consultation 

Report (LDP 

Regulation 18 and 

19) 

To document, 

consider and 

address comments 

received via a 

report of 

consultation to be 

submitted to Welsh 

Ministers for 

examination. 

June to September 

2028 

Strategic policy 

team to consider 

duly made 

representations 

and how they 

should be 

addressed in the 

LDP  

 

Report of 

consultation to be 

published on 

website 

Report of 

consultation 
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Submission of LDP 3 for examination  

Key stage Purpose Indicative 

Timescale 

Who will be 

involved? 

Method of 

engagement 

Outcome / 

Reporting 

mechanism 

NPA to approve 

submission of 

LDP 3 for 

examination 

To obtain Member 

approval for 

submission of LDP 

3 for examination 

September / 

October 2028 

Strategic Policy 

Team 

NPA Members 

Presentation to 

National Park 

Authority 

Approval for 

submission of LDP 

3 for examination 

Submission of 

LDP 3 for 

independent 

examination (LDP 

Regulation 22) 

Submit LDP 3 for 

examination  

October 2028 Strategic Policy 

Team 

Statement on 

website 

Notification by 

email/letter to all 

consultees28 

Submission of LDP 

3 for examination  

 

  

 

28 (includes NPA Members, The general public registered on the LDP contact list, Town, City and Community Councils and Councillors, Specific Consultation Bodies, General Consultation Bodies 

and other consultees, key stakeholders and developers, landowners and agents registered on the LDP contact list) 
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Independent examination  

Key stage Purpose Indicative 

Timescale 

Who will be 

involved? 

Method of 

engagement 

Outcome / 

Reporting 

mechanism 

Pre-hearing 

meeting 

Pre-hearing 

meeting to identify 

the issues and 

format for the 

hearing sessions 

December 2028 Inspector from 

Planning 

Environment and 

Decisions Wales  

Programme Officer 

Strategic Policy 

team 

Relevant 

departments from 

PCC 

All those who made 

duly made 

recommendations 

will be notified 

Notification by 

email or letter to all 

consultees 

Information will be 

available on the 

website 

The Inspector will 

determine the 

procedure 

Progression to 

hearing sessions 
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Independent examination  

Key stage Purpose Indicative 

Timescale 

Who will be 

involved? 

Method of 

engagement 

Outcome / 

Reporting 

mechanism 

Hearing sessions Inspector examines 

the soundness of 

the Plan in hearing 

sessions  

 

 

 

 

 

 

 February / March 

2029 

Inspector from 

Planning 

Environment and 

Decisions Wales  

Programme Officer 

Strategic Policy 

team 

Relevant 

departments from 

PCC 

All those who made 

duly made 

representations at 

Deposit stage 

The Inspector will 

determine the 

procedures for the 

examination  

Information 

published on the 

website 

Publication of 

Inspector’s Report  
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Independent examination  

Key stage Purpose Indicative 

Timescale 

Who will be 

involved? 

Method of 

engagement 

Outcome / 

Reporting 

mechanism 

Receipt of 

Inspector’s 

Report (LDP 

Regulation 24) 

The Inspector’s 

Report will detail 

binding changes to 

LDP 3.  

The Inspector’s 

report will be fact 

checked by the 

Strategic Policy 

team 

 

September  2029 Planning Inspector 

Strategic Policy 

team 

NPA Members 

 

Publication of 

Inspector’s Report 

on website 

Notification by 

email/letter to all 

consultees29 

Paper copy 

available at Llanion 

Park 

Brief NPA 

Members on the 

Inspector’s Report  

Publication of 

Inspector’s Report 

on website 

 

27 (includes NPA Members, The general public registered on the LDP contact list, Town, City and Community Councils and Councillors, Specific Consultation Bodies, General Consultation Bodies 

and other consultees, key stakeholders and developers, landowners and agents registered on the LDP contact list) 
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Adoption  

Key stage Purpose Indicative 

Timescale 

Who will be 

involved? 

Method of 

engagement 

Outcome / 

Reporting 

mechanism 

Adoption of LDP 3 

by the National 

Park Authority 

To adopt LDP 3 

within 8 weeks of 

receipt of the 

Inspector’s Report  

November  2029 NPA Members 

Strategic Policy 

team 

Presentation to 

National Park 

Authority 

NPA agreement to 

adopt LDP 3.  

Publish LDP 3, 

adoption 

statement, final 

SA/SEA Report  

To inform all 

consultees of the 

adoption of LDP 3 

Following adoption Strategic Policy 

team 

Website 

Notification by 

email/letter to all 

consultees30 

Social media 

Press release 

Adopted LDP 3 

available on 

website 

 

30 (includes NPA Members, The general public registered on the LDP contact list, Town, City and Community Councils and Councillors, Specific Consultation Bodies, General Consultation Bodies 

and other consultees, key stakeholders and developers, landowners and agents registered on the LDP contact list) 
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Appendix 3: Risks for the timetable                                                       

Issue Risk 

Level 

Potential 

Impact 

Mitigation 

Staff shortages  Medium Programme 

Slippage 

Seek assistance from 

other planning 

authorities.  Prioritise 

staff advertising. 

Service Level 

Agreement in place 

with National Park 

Authorities.  

Evolving National 

Legislation/ 

Policy/Governance issues 

High Programme 

Slippage 

Monitor and address 

where feasible. 

Election cycles Medium Programme 

Slippage 

Local elections are 

due in May 2027.  

Schedule  member 

training after elections  

West Wales Strategic 

Development Plan 

Low Programme 

Slippage if staff 

have to 

contribute 

Communicate 

resource implications 

when agreeing 

staffing and 

resourcing for SDP.  

Lack of financial 

resources  

Medium Programme 

Slippage 

Bid for resources as 

part of budget round 

and programme 

accordingly.  

Reduce costs by 

working 

collaboratively with 

neighbouring 

authorities where 

possible.  

Reserve accrued for 

LDP 3 and 
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Issue Risk 

Level 

Potential 

Impact 

Mitigation 

independent 

examination  

Unanticipated levels of 

objection 

Medium  Programme 

Slippage 

Ensure suitable 

opportunities for 

collaboration and 

engagement with 

stakeholders and the 

community. 

Provide flexibility in 

the timetable. 

Planning Inspectorate or 

statutory consultees 

unable to meet timetable 

Low  Programme 

Slippage 

Liaise with the 

Planning Inspectorate 

at key stages of Plan 

preparation and 

during the preparation 

of the Service Level 

Agreement 

Plan fails the test of 

soundness 

Medium/ 

High 

Part of the Plan 

is excluded or 

changed 

Additional 

material needs 

to be included in 

the Plan before 

adoption 

All the Plan 

withdrawn 

Liaise with Welsh 

Government and 

Authority Members 

and ensure plan 

procedure and 

content are sound as 

it progresses to 

submission for 

examination.  

 

Difficulty in acquiring 

necessary information / 

expertise to inform LDP 3 

Medium Programme 

slippage 

Engage with 

consultants early on 

for key topic areas 

Delays in printing or 

translation 

Low Programme 

slippage. 

Ensure approach to 

formatting and 

presentation is not 

dependent on 
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Issue Risk 

Level 

Potential 

Impact 

Mitigation 

significant graphics 

input.  Ensure 

Translators are 

available for the 

translation of 

substantive 

documents.  

Legal Challenge Low  Adopted Plan 

quashed  

Additional 

workload 

Ensure the statutory 

requirements are 

complied with. Liaise 

with the Welsh 

Government 

regarding mitigation 

measures. 
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Appendix 4 Consultation Groups 

Groups representing community needs 

Adferiad Recovery (Formerly Hafal) 

Age Cymru Pembrokeshire 

Citizens Advice Pembrokeshire 

Equality and Human Rights Commission 

Communities First (Llanion West, Monkton) 

Disability Wales 

Disabled Persons Transport Advisory Committee 

Diversity Team Dyfed Powys Police 

Merched y Wawr Sir Benfro 

Mind Cymru Pembrokeshire 

Path Pembrokeshire 

Pembrokeshire Association of Voluntary Services (PAVs) – see list below 

Pembrokeshire Blind Society 

Pembrokeshire Care Society 

Sign and Share Club  

Pembrokeshire Deaf Children’s Society 

Wales Council for the Deaf 

Pembrokeshire Federation of Women’s Institutes  

Pembrokeshire 50 Plus Forum  

Pembrokeshire Gypsy and Traveller Communication Group, chaired by 

Pembrokeshire County Council  
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Pembrokeshire Youth Service 

Shelter Cymru 

Ethnic Inclusion Foundation 

Wales Council for Voluntary Action 

Active Wales 

West Wales Action for Mental Health 

Youth Hostel Association 

 

Groups & Organisations Represented by Pembrokeshire Association 

of Voluntary Services include  

Arts Groups 

Carers 

Charities 

Children’s Groups 

Community Groups 

Disability Groups 

Education and Training Groups 

Environmental Groups 

Faith Groups 

Health Groups 

Heritage and Culture Groups 

Homeless 

Horticultural Groups 
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Housing Groups 

Religious Groups 

Residents and Tenant Associations 

Scouts 

Senior Citizens 

Sports and Recreational Clubs 

Voluntary Transport Groups 

Welsh Language Groups 

Women’s Aid 

Women’s Institutes 

Young Farmers 

Youth Groups 

Specific Consultation Bodies and UK Government Departments  

British Gas, Ecotricity, EDF, Eon, Dwr Cymru, Good Energy, London Energy,  

Scottish Power, National Grid Company, Western Power Distribution,  

OFCOM, Openreach, Utilita, BT Group plc,  EE, Vodaphone, O2, 3 (Three), 

Virgin Media,  

CADW 

Carmarthenshire County Council 

Ceredigion County Council 

Department of Energy Security and Net Zero 

 Department for Business and Trade  

Department for Transport 
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Dŵr Cymru 

Home Office 

Ministry of Defence 

Natural Resources Wales 

Network Rail 

Pembrokeshire County Council 

Pembrokeshire Service Board (PSB) 

Hywel Dda University Health Board 

Persons owning or controlling electronic apparatus 

Secretary of State for functions previously exercised by the Strategic Rail 

Authority) 

Town and Community Councils (and neighbouring town and community 

councils) see separate list below  

UK Ltd,  

Welsh Government – range of departments including planning  

 

Town, city and Community Councils *31  

Amroth 

Angle 

Brawdy 

Burton 

 

31 *Completely outside, but adjacent to the National Park. 
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Camrose 

Cardigan* 

Carew 

Cilgerran* 

Cilymaenllwyd* 

Clunderwen* 

Cosheston 

Crymych 

Cwm Gwaun 

Dale 

Dinas Cross 

East Williamston* 

Eglwyswrw 

Eglwyscummin* 

Fishguard and Goodwick Town 

Freystrop 

Hayscastle 

Herbrandston 

Hook 

Hundleton 

Jeffreyston 

Johnston 
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Kilgetty/Begelly 

Lamphey 

Llangwm 

Llanrhian 

Llawhaden 

Maenclochog 

Manorbier 

Marloes and St Brides 

Martletwy 

Mathry 

Merlin’s Bridge 

Milford Haven 

Mynachlogddu 

Nevern 

Newport Town  

Nolton and Roch 

Pembroke Town* 

Penally 

Pencaer 

Puncheston 

Saundersfoot 

Scleddau 
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Solva 

St Davids City 

St Dogmaels 

St Florence* 

St Ishmaels 

St Mary Out Liberty 

Stackpole and Castlemartin 

Tenby Town 

The Havens 

Uzmaston, Boulston and Slebech 

Walwyns Castle 

Y Ferwig* 

 

General Consultation Bodies  

(i) Voluntary bodies benefiting the 

area  

see ‘Groups representing community 

needs’ list 

(ii) Bodies representing the 

interests of different racial, ethnic 

or national groups in the area 

Citizen’s Advice Pembrokeshire 

Equality and Human Rights 

Commission 

Gypsy Council UK 

Friends, Families and Travellers (FFT) 

Ethnic Inclusion Foundation 

Active Wales 
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Pembrokeshire Gypsy and Traveller 

Communication Group chaired by 

Pembrokeshire County Council  

(iii) Bodies which represent the 

interests of different religious 

groups in the area 

 

Orthodox Christian Church in Wales 

Representative Body of  the Church of 

Wales 

The Catholic Church in England and 

Wales 

The Methodist Church in Wales 

The Presbyterian Church in Wales 

Hindu Council UK 

Muslim Council of Britain 

Jewish Leadership Council 

Muslim Council of Wales 

West Wales Islamic Cultural 

Association & Masjid 

Hope Church Pembrokeshire 

(iv) Bodies which represent the 

interests of disabled persons in the 

area 

 

Disability Wales 

Disabled Persons Transport Advisory 

Committee 

Mind Cymru 

Wales Council of the Blind 

Wales Council for Deaf People 

Wales Council for Voluntary Action 

Mental Health Matters Wales 

West Wales Action for Mental Health 

Alzheimer’s Society 

CWTCH Pembrokeshire 
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DPJ Foundation 

HOPE MS Therapy Centre 

Learning Disability Wales 

Mencap Cymru 

AP Cymru- The Neurodiversity Charity 

Wales 

Pembrokeshire Cancer Support 

(v) Bodies which represent the 

interests of persons carrying on 

business in area. 

 

British Holiday and Home Parks 

Association  

Environmental Services Association 

Celtic Freeport 

Confederation of British Industry (CBI 

Wales) 

Home Builders Federation 

Visit Pembrokeshire 

Renewable UK 

Campaign for Real Ale 

Country Land & Business Association 

Farmers Union Wales 

Federation of Small Businesses 

Federation of Master Builders 

Pembrokeshire Agricultural Society 

(Show Committee) 

National Farmers Union of Wales 

Rail Freight Group 

South and West Wales Institute of 

Directors  

South Wales Sea Fisheries Committee 
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(vi)  Bodies which represent the 

interests of Welsh culture in the 

authority’s area. 

Cadw  

Heneb 

Menter Iaith Sir Benfro 

Cymdeithas y Iaith Sir Benfro 

Pembrokeshire Historic Buildings Trust 

Wales REACH 

Urdd Gobaith Cymru  

Pembrokeshire Historical Society 

The National Trust 

Other Consultees 

Airport Operators 

British Aggregates Association 

British Geological Survey 

Canal and River Trust, canal owners and navigation authorities 

Centre for Ecology and Hydrology 

Centre for Alternative Technology 

Chambers of Trade and Commerce, local CBI and local branches of Institute of 

Directors 

Civil Aviation Authority 

Coal Authority 

Coastguard 

Country Land and Business Association 

Crown Estate Office 

Design Commission for Wales 



 

 78 

Disability Wales 

Disability Rights UK 

Disabled Persons Transport Advisory Committee 

Education and Training Groups operating in Pembrokeshire 

Electricity, Gas and Telecommunications Companies and the National Grid 

Company 

Environmental groups at national and regional level 

Environmental Services Agency (Waste) 

Equality and Human Rights Commission 

Estate Agents operating in Pembrokeshire 

Farmers Union Wales 

Federation of Small Businesses 

Fields in Trust 

Fire and Rescue Services 

Freight Transport Association 

Gypsy Council UK 

Harbour Authorities 

Health and Safety Executive (HSE) 

Home Builders Federation 

Local community, conservation and amenity groups, including Agenda 21 

Groups/Civic Societies 

Local transport operators 

Local businesses operating in Pembrokeshire 

Mineral Operators in Pembrokeshire 

National Farmers Union of Wales 
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Un Llais Cymru One Voice Wales 

Planning Aid Wales 

Port Operators 

Post Office Property Holdings 

Planning bodies and Consultants 

Princes Gate 

Professional Bodies not specifically listed (e.g. Royal Institution of Chartered 

Surveyors    Wales, Royal Town Planning Institute in Wales, Chartered Institute 

of Housing Cymru, Institution of Civil Engineers, Chartered Institution of Waste 

Management) 

Public Health Wales 

Minerals Products Association  

Rail Freight Group 

RNLI Stations in Pembrokeshire 

South West Wales Corporate Joint Committee  

Sport Wales 

Statkraft 

Train Operating Companies 

Wales Council for Voluntary Action 

Water Companies 

Waste Operators in Pembrokeshire 

Welsh Environmental Services Association (representing waste industry) 

Welsh Language Commissioner 

Valero Pembrokeshire Refinery 
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Key Stakeholders 

British Holiday and Home Parks Association 

CADW 

Carmarthenshire County Council 

Ceredigion County Council 

Dwr Cymru Welsh Water - Developer Services 

South Wales Trunk Road Agency 

Heneb 

Hywel Dda University Health Board  

Home Builders Federation 

Public Service Board  c/o Pembrokeshire County Council   

Un Llais Cymru One Voice Wales 

Natural Resources Wales 

Pembrokeshire Planning Agents c/o Pembrokeshire County Council 

Pembrokeshire Association of Voluntary Services (PAVs) 

Pembrokeshire Coastal Forum 

Community Energy in Pembrokeshire  

Pembrokeshire County Council  

PLANED 

South West Wales Mineral Planning Group 

South Wales Regional Aggregates Working Party 

South West Wales Waste Planning Group 
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Welsh Government  
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Appendix 5 ‘Glossary of Terms ’  

 

Annual Monitoring 

Report (AMR) 

This will assess the extent to which policies in the adopted 

local development plan are being successfully 

implemented (Regulation 37 of the Town and Country 

Planning (Local Development Plan) (Wales) Regulations 

2005 (as amended) 

Baseline A description of the present state of an area against which 

to measure change. 

Candidate Site Candidate Sites are those nominated by anyone for 

consideration by the LPA as allocations in an emerging 

LDP. 

Candidate Sites 

Register 

Register of candidate sites prepared following a call for 

candidate sites by the LPA.  

Community People living in a defined geographical area, or who share 

other interests and therefore form communities of interest. 

Community 

Infrastructure Levy 

(CIL) 

 

The Community Infrastructure Levy is a planning charge, 

introduced by the Planning Act 2008 as a tool for local 

planning authorities to help deliver infrastructure to support 

the development of their area. It came into force on 6 April 

2010 through the Community Infrastructure Levy 

Regulations 2010. The National Park Authority does not 

have an adopted CIL.  

Community 

Involvement Scheme 

(CIS) 

Sets out the project plan and policies of the LPA for 

involving local communities, including businesses, in the 

preparation of local development plans. The CIS is 

submitted to the Welsh Government as part of the Delivery 

Agreement for agreement. 

Consensus building A process of early dialogue with targeted interest groups to 

understand relevant viewpoints and agree a course of 

action. 

Consultation A formal process in which comments are invited on a 

particular topic or set of topics, or a draft document. 
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Consultation Body An authority with environmental responsibilities concerned 

by the effects of implementing plans and programmes and 

which must be consulted under the SEA Regulations; i.e. 

Natural Resources Wales (NRW) and Cadw. 

Consultation 

exercise 

A single consultation project focused on a defined 

objective and usually part of an overall consultation 

programme. 

Contextual Indicator An indicator used to monitor changes in the context within 

which the plan is being implemented. 

Delivery Agreement 

(DA) 

A document comprising the LPA’s timetable for the 

preparation of the LDP together with its Community 

Involvement Scheme, submitted to the Welsh Government 

for agreement. 

Deposit Plan This is a full draft of LDP 3 which is made available for 

public consultation for a minimum period of six weeks prior 

to the plan being submitted for examination by an 

Inspector.  

Development 

management policies 

A suite of criteria-based policies which will ensure that all 

development within the area meets the aims and 

objectives set out in the Strategy. 

Dialogue methods Different techniques of interaction that build a continuous 

dialogue between and among affected groups. 

Duly made Representations to the development plan consultation 

which are made in the correct manner and within the 

specified consultation time period.  

Engagement A process which encourages substantive deliberation in a 

community. Proactive attempt to involve any given group 

of people/section of the community. 

Environmental 

Report 

Document required by the SEA Regulations which 

identifies, describes and appraises the likely significant 

effects on the environment of implementing the plan, see 

Sustainability Appraisal Report. 
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Evidence Base Interpretation of Baseline or other information/data to 

provide the basis for plan policy. 

Examination  The examination involves public examination of the 

Deposit LDP 3, the Deposit representations, the report of 

consultation, evidence base/background documents and 

the Sustainability Appraisal Report and impact 

assessments. This is carried out by Planning and 

Environment Decisions Wales (PEDW) on behalf of the 

Welsh Government. 

Focussed Change 

(FC) 

 

Changes proposed to the deposit LDP prior to submission 

that are extremely limited in number, that reflect key pieces 

of evidence, but do not go to the heart of the plan.   

Habitats Regulations 

Assessment (HRA) 

 

Habitats Regulations Assessment (HRA) relates to the 

assessment of the impacts of a plan (or project) against the 

nature conservation objectives of the National Site 

Network (Special Areas of Conservation SACs and Special 

Protection Areas SPAs) for any likely significant effects. 

HRA also ascertains whether the proposed plan would 

adversely affect the integrity of the site. 

Indicator A measure of variables over time, often used to a measure 

achievement of objectives. 

Initial SA Report A term used in the Development Plans Manual to refer to 

the SA Report, produced at the Preferred Strategy stage. 

This assesses the LDP options against the SA framework. 

The report is then expanded at the Deposit LDP stage and 

finalised alongside the Adoption Statement. 

Inspector’s Report  The Report prepared by an independent Inspector who 

examines LDP 3. The Inspector’s Report contains 

recommendations on the content of the final LDP 3 and is 

binding upon the Authority. The Authority must adopt LDP 

3 within 8 weeks of receipt of the Inspector’s Report. 

Involvement Generic term to include both participation and consultation 

techniques. 

LANDMAP LANDMAP is the formally adopted methodology for 

landscape assessment in Wales; therefore all landscape 
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work and assessments of the effects arising from a 

proposals impact on the landscape in Wales should 

include LANDMAP 

LDP (or Deposit) 

Documents 

These include the deposit LDP, the Sustainability 

Appraisal report, the initial consultation report, the 

candidate sites register, the Review Report (if appropriate), 

any relevant supporting documents. 

Local Development 

Plan (LDP) 

The required statutory development plan for each local 

planning authority area in Wales under Part 6 of the 

Planning and Compulsory Purchase Act 2004.  

A land use plan that is subject to independent examination, 

which will form the statutory development plan for a local 

planning authority area for the purposes of the Act. It 

should include a vision, strategy, area-wide policies for 

development types, land allocations, and where necessary 

policies and proposals for key areas of change and 

protection. Policies and allocations must be shown 

geographically on the Proposals Map forming part of the 

plan. 

Local Planning 

Authority (LPA) 

A planning authority responsible for the preparation of an 

LDP; i.e. County or Borough Council, or National Park 

Authority. 

Local Well-being 

Plan 

Under The Well-being of Future Generations (Wales) Act 

2015 Public Service Boards were established for each 

local authority area to prepare a Well-being Plan.  

Marine Plan The Welsh National Marine Plan prepared under the 

Marine and Coastal Access Act 2009. 

Matters Arising 

Change (MAC) 

 

Change after submission of an LDP for examination, where 

the appointed Inspector concludes the change is 

necessary for soundness having considered all the 

evidence submitted to the examination.  
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Mitigation Measures to avoid, reduce or offset significant adverse 

effects. 

National Park 

Partnership Plan 

(NPPP) 

 

In national park areas the National Park Partnership Plan 

(which was formerly known as the Management Plan) is 

the strategic over-arching policy document, co-ordinating 

and integrating other plans, strategies and actions where 

these affect the Park purposes and duties; it should inform 

the LDP.  

Objective A statement of what is intended, specifying the desired 

direction of change in trends. 

Output Indicator An indicator that measures the direct output of the plan. 

These indicators measure progress in achieving the plan’s 

objectives, targets and policies. 

Participation A process whereby stakeholders and the community can 

interface with plan makers. 

Partners Other local/NP authority departments and statutory bodies 

where the LDP will help to deliver some of the objectives 

of their strategies. Partners may be expected to contribute 

to formulating relevant parts of the LDP. 

Planning and 

Environment 

Decisions Wales 

(PEDW) 

An independent body who will be responsible for the formal 

examination of LDP2. 

Pre-deposit 

proposals 

documents 

Pre-deposit proposals documents is defined in the LDP 

Regulations as the list of documents that will be made 

available during the Preferred Strategy consultation and 

includes the vision, strategic options, preferred strategy, 

key policies, the Sustainability Appraisal report, the 

candidate sites register, Review Report. 

Pre-deposit stage The participation and consultation stages prior to deposit 

stage.  

Preferred Strategy  This sets out the broad strategic direction for LDP 3. This 

includes the preferred level of growth along with the spatial 
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strategy for distributing the growth. It also includes the 

vision, issues and objectives of the Plan. 

Press Releases The Authority’s press releases to local or Welsh media 

including newspapers, radio and television news stations 

as appropriate.  Media may choose not to print or 

broadcast the news item.  

Review Report The required statutory report under S69 of the 2004 Act 

and/or Reg41; to conclude on the LDP revision procedure 

to be followed based on a clear assessment of what has 

been considered and what needs to change and why, 

based on evidence. 

Scoping SA The process of deciding the scope and level of detail of an 

SA, including the sustainability effects and options which 

need to be considered, the assessment methods to be 

used, and the structure and contents of the SA Report. 

Service Level 

Agreement (SLA) 

An agreement with a statutory agency which sets the 

standards which it will aim to meet, and the costs arising. 

The Planning Inspectorate agrees one with the LPA in 

respect of an LDP examination, setting out the likely 

timescales and cost of the examination and providing the 

LPA with clear guidance on the nature of their own 

responsibilities. 

Short form revision 

procedure 

May be appropriate for circumstances where the issues 

involved are not of sufficient significance to justify 

undertaking the full plan revision procedure. 

Significant effect Effects which are significant in the context of the plan 

(Schedule 1 of the SEA Regulations gives criteria for 

determining the likely significance of effects on the 

environment). 

Significant Effects 

Indicator 

An indicator that measures the significant effects of the 

plan. 

Site specific 

allocations 

Allocations of sites (proposals) for specific or mixed uses 

or development contained in a local development plan. 

Policies will identify any specific requirements for individual 
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proposals. Allocations will be shown on the LDP’s 

proposals map. 

Soundness In order to be adopted, an LDP must be determined ‘sound’ 

by the examination Inspector (S64 of the 2004 Act). Tests 

of soundness tests and checks are identified in PPW (ch2) 

and the Manual (ch6).  

Stakeholders Interests directly affected by the LDP (and/or SEA) - 

involvement generally through representative bodies. 

Statement of 

Common Ground 

(SocG) 

The purpose of a SOCG is to establish the main areas of 

agreement between two or more parties on a particular 

issue. 

Strategic 

Development Plan 

(SDP) 

A Strategic Development Plan is a regional development 

plan to cover cross-boundary issues.  It will be prepared by 

a Corporate Joint Committee across a region.  LDPs must 

be in general conformity with SDPs once adopted.  

Strategic 

Environmental 

Assessment (SEA)  

Generic term used internationally to describe 

environmental assessment as applied to  plans and 

programmes. SEA process is derived from European 

legislation and defined at European level – Directive 

2001/42/EC. The Environmental Assessment of Plans and 

Programmes (Wales) Regulations 2004 (SEA Regulations) 

require a formal “environmental assessment of certain 

plans and programmes, including those in the field of 

planning and land use”. 

Supplementary 

Planning Guidance 

(SPG) 

Supplementary information in respect of the policies in an 

LDP. SPG does not form part of the development plan and 

is not subject to independent examination but must be 

consistent with it and with national planning policy. 
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Sustainability 

Appraisal (SA) 

Tool for appraising policies to ensure they reflect 

sustainable development objectives (i.e. social, 

environmental and economic factors). Each LPA is 

required by S62(6) of the 2004 Act to undertake SA of the 

LDP. This form of SA fully incorporates the requirements 

of the SEA Regulations.  

The term is used in this Delivery Agreement to include 

Strategic Environmental Assessment, unless otherwise 

made clear. 

Sustainability 

Appraisal Framework 

This comprises the identified SA objectives against which 

LDP options are then assessed. 

Sustainability 

Appraisal Report (SA 

Report) 

A document required to be produced as part of the SA 

process to describe and appraise the likely significant 

effects on sustainability of implementing the LDP, which 

also meets the requirement for the Environmental Report 

under the SEA Regulations. S62(6) of the 2004 Act 

requires each LPA to prepare a report of the findings of the 

SA of the LDP.  

-   The SA Report is first produced at the Preferred Strategy 

stage (the Interim SA Report), expanded at the Deposit 

LDP stage and finalised alongside the Adoption 

Statement. 

The 2004 Act The Planning and Compulsory Purchase Act 2004. 

Workshop Where a group have the opportunity to engage in group 

debates and practical exercises with a written or drawn 

‘output’. 

 


